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It̂ î ll Phase 1 I 2021514

US Armv Corns Denver- Colorado Task Order # 0014

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (3) $ 3,230,030.21
Current T.O. Cost $ 3,250,030.21

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 189,297.76
Total Fee: $ 190,606.17

Current T.O.Funds: $ 3,059,424.04

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 3,059,424.04
Site Costs to date: $ 2,949,488.69
S/fe Funds Available: | $ 109,935.35 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 27% $ 785,559.89
Direct Costs: 73% $ 2,163,928.80

$ 2,949,488.69
This week:
Indirect Costs: 26% $ 19,926.16
Direct Costs: 74% $ 58,136.10

$ 78,062.26

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,111.91
Direct Costs: $ 7,620.41

$ 10,732.32

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 4/5/2004 |

weekly Budget Summary

^Contract* DACA45-01-D-0001

Award Date 1 8-Jul-03 P U B LI C

Start Date 21-Jul-03 DQCUMIN
Completion: 31-Jul-04 «^^*^^«v|fes»^

#36

Costs Thru:

3/26/2004

T
Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
City Of Denver Comm Hlth
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca>
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 16,252.37
$

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25,889.33
$ 16,252.37
$ 44,830.21

$
$
$ 2,794.11
$ 9,276.18
$ 7,855.87

$
$
$

$ 6,119.68
$ 13,314.30
$ 84,124.75
$ 431,483.34
$ 241,401.27
$ 9,116.55
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

$

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451,021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292,607.23
$ 299,305.94
$ 57,756.70
$ 63,182.30
$ 9,714.54
$ 50,972.91
$ 3,964.63
$ 185.18

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 190,606.17
$ 3,250,030.21

$ 214.99
$ 7,892.66
$ 8,772.49
$ 11,503.58
$ 1,560.38
$ 14,954.25
$ 9,733.19
$ 896.63
$ 878.48
$
$ 270.00

$
$ 399.39
$ 1,060.20
$
$ (0.14)
$
$ 78,062.26

$ 67,214.09
$ 142,349.36
$ 414,201.70
$ 224,516.42
$ 17,222.68
$ 647,374.76
$ 236,778.36
$ 24,827.87
$ 100,955.79
$ 6,861.55
$ 100,517.03

$
$ 128,278.29
$ 49,744.72
$ 3,087.75
$ (1.57)
$ 174,414.17
$ 3,123,902.86

Remarks:
1) Shipped approx 18 truckloads of excavated soil from Admin Staging yard to Landfill.
2) T&D Only Friday, Crew breaks for scheduled rotation. Scheduled return Monday 29 Mar 04
3) Anticipate Shift to Crossover Contract approx 1 Apr 04.
4) Scheduled crew build-up for next week. Adding equip/pers to configure into 2 full work crews.
5) Completed 5 sites this week, Total Spring 04 27 sites, Completed to date 160.
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IS!
US Army Corps
off Engineers*

3/19/2004

Date
3/20/2004
3/21/2004
3/22/2004
3/23/2004
3/24/2004
3/25/2004
3/26/2004

This Week
To Date

$ 1,657,653.8<

Labor
$ 1, 145.86
$ 429.9J
$ 8,346.6:
$ 8,331.3:
$ 8.537.3J
$ 8,861.3:
$ 5.286.8C
$ 40,939. 3C
$ 1,698,593.1

VB/I-7U superruna sue

Phase I
Denver, Colorado Task Order $0014

Rapid Response/Project Resources Inc.

) $ 233,911.79

Per Diem
5 $ 1,188.77
} $ 1,109.45
J $ 1,149.11
J $ 1,149.11
> $ 1,149.11
J $ 1,149.11
) $ 961.21
) $ 7,855.87
9 $ 241,767.66

$ 329,015.52

Equipment
$ 1
$
$ 1
$ 1
$ 1
$ 1

,614.59
216.86
,734.40
,818.55
,700.67
,932.92

$ 3,413.17
$ 12,431.16
$ 341,446.68

Weekly Cost by Category

10%

$ 381,962.77

Material
$ 519.77
$ 14.63
$ 981.01
$ 3,095.55
$ 313.91
$ 819.63
$ 3,322.13
$ 9,066.63
$ 391,029.40

0 Labor
• Per Diem
D Equipment
D Material

• Subcontracts

O Analytical

8C
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Cost to Date by Category

/57%
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D Analytical

$:
$

$
'

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

$ 253,848.55 $ 15.034.54 $ 174,414.17

Subcontracts

$
$
$ 6,462.08
$
$
$
$

$ 6,462.08
$ 260,310.63

Analytical
$
$
$
$
$ 1,307.25
$
$
$ 1,307.25
$ 16,341.79

$

$

$

$

$

$

$

$

$

Fee Daily T
$ 4,4
$ 1,7
$ 18,6
$ 14,3
$ 13,0
$ 12,7
$ 12,9
$ 78,0

174,414.17 $3,123,9
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Week Ending

#36

Costs Thru:

3/26/2004
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$ 3,045,841.23

otal Total Phase II
69.01 $ 3,050,310.24
70.92 $ 3,052,081.16
73.23 $ 3,070,754.39
94.54 $ 3,085,148.93
08.29 $ 3,098,157.22
62.99 $ 3,110,920.21
83.31 $ 3,123,903.52
62.29
03.52

I
CZZ3 Series 1

i 4 per. Mov.



(FSra) VB/l-70 Superfund Site

• •A « j* Denver, Colorado Task Order # 0014US Army corps
Of Engineers® Rapid Response/Project Resources Inc.

*

**

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

City Of Denver Comm Hlth

Weekly Bijdget Summary #36

Completed To Date Costs Thru:

160 3/26/2004

5
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To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

.; u Completed
2003 133
2004 27

$ 6,119.68
$ 13,314.30
$ 84,124.75
$ 431,483.34
$ 241,401.27
$ 9.116.55
$
$ 785,559.89

$ 38.25
$ 83.21
$ 525.78
$ 2,696.77
$ 1,508.76
$ 56.98
$
$ 4,909.75

$
$
$ 2,794.11
$ 9,276.18
$ 7,855.87
$
$
$ 19,926.16

$
$
$ 558.82
$ 1,855.24
$ 1,571.17
$
$
$ 3,985.23

$ 67,214.09
$ 142,349.36
$ 414,201.70
$ 224,516.42
$ 17,222.68
$ 647,374.76
$ 236.778.36
$ 24,827.87
$ 100,955.79
$ 6,861.55
$ 100,517.03
$
$ 128,278.29
$ 49,744.72
$ 3,087.75
$ 2,163,930.37

$ 420.09
$ 889.68
$ 2,588.76
$ 1,403.23
$ 107.64
$ 4,046.09
$ 1,479.86
$ 155.17
$ 630.97
$ 42.88
$ 628.23
$
$ 801.74
$ 310.90
$ 19.30
$ 13,524.56

$ 214.99
$ 7,892.66
$ 8,772.49
$ 11,503.58
$ 1,560.38
$ 14,954.25
$ 9,733.19
$ 896.63
$ 878.48
$
$ 270.00
$
$ 399.39
$ 1,060.20

$
$ 58,136.24

$ 43.00
$ 1,578.53
$ 1,754.50
$ 2,300.72
$ 312.08
$ 2,990.85
$ 1,946.64
$ 179.33
$ 175.70
$

$ 54.00
$
$ 79.88
$ 212.04
$
$ 11,627.25

$ 2,949,490.26 $ 18,434.31 $ 78,062.40 $ 15,612.48
$ 174,414.17 $ 1,090.09 $ . - $ 1,090.09
$ 3,123,904.43
$

$ 19,524.40 $ 78,062.40 $ 16,702.57

160

$ 3,123,904.43
** City Of Denver Comm Hlth Prog costs not included in unit averages.
* Fee Prorated across 160 Sites Completed to date



Irml VB/l-70 Superfund Site

US Army Corps Denver' Colorado Task Order # °014

Of Engineers*; Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
City Of Denver Comm Hlth
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* DACA45-01-D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#36

Costs Thru:

3/26/2004

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25.889.33
$ 16,252.37
$ 44,830.21
$ 566,829.74

$ 6,119.68
$ 13,314.30
$ 84,124.75
$ 431,483.34
$ 241,401.27
$ 9,116.55
$
$
$ 785,559.89

$ 594.11
$ (3,621.09)
$ (45,059.85)
$ (103,382.13)
$ (145,116.55)
$ 16,772.78
$ 16,252.37
$ 44,830.21
$ (218,730.15)

$
$
$ 398.90
$ 1,592.39
$ 1,026.64
$ 93.98
$
$
$ 3,111.91

N/A
N/A
6
6
6
6

N/A
LS

$
$
$ 2,393.37
$ 9,554.37
$ 6,159.86
$ 563.86
$
$ 44,830.21
$ 63,501.67

$ 594.11
$ (3,621.09)
$ (47,453.22)
$ (112,936.50)
$ (151,276.41)
$ 16,208.92
$ 16,252.37

$
$ (282,231.82)

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451,021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292,607.23
$ 299,305.94
$ 57,756.70
$ 63,182.30
$ 9,714.54
$ 50,972.91
$ 3,964.63
$ 185.18
$ 2,492,594.30

$ 67,214.09
$ 142,349.36
$ 414,201.70
$ 224,516.42
$ 17,222.68
$ 647,374.76
$ 236,778.36
$ 24,827.87
$ 100,955.79
$ 6,861.55
$ 100,517.03
$
$ 128,278.29
$ 49,744.72
$ 3,087.75
$ 2,163,930.37

$ (45,584.50)
$ (75,706.49)
$ 74,498.09
$ 226,505.13
$ 20,629.66
$ (307,320.26)
$ 72,225.87
$ 267,779.36
$ 198,350.15
$ 50,895.15
$ (37,334.73)
$ 9,714.54
$ (77,305.38)
$ (45,780.09)
$ (2,902.57)
$ 328,663.93

$ 39.36
$ 937.96
$ 1,184.99
$ 953.85
$ 84.50
$ 2,439.48
$ 1,240.49
$ 177.49
$ 204.20
$ 29.42
$ 68.06
$
$ 149.07
$ 111.54

$
$ 7,620.41

N/A
6
6
6
6
6
6
6
6
6
6
0
6
6

LS

$
$ 5,627.76
$ 7,109.95
$ 5,723.08
$ 506.97
$ 14,636.90
$ 7,442.96
$ . 1,064.93
$ 1,225.23
$ 176.51
$ 408.38
$
$ 894.40
$ 669.23
$
$ 45,486.30

$ (45,584.50)
$ (81,334.25)
$ 67,388.14
$ 220,782.05
$ 20,122.69
$ (321,957.16)
$ 64,782.91
$ 266,714.43
$ 197,124.92
$ 50,718.64
$ (37,743.11)
$ 9,714.54
$ (78,199.78)
$ (46,449.32)
$ (2,902.57)
$ 283,177.63

Fee
Totals

$ 190,606.17
$ 3,250,030.21

$ 174,414.17
$ 3,123,904.43

$ 16,192.00
$ 126,125.78 $ 10,732.32

$ 16,192.00
$ 125,179.97

$
$ 945.81

* Assumes Site costs Thru 1 Apr 04, while awaiting Cross-over contract start-up



Project Resources bit Current Week's Costs by Type

r

THMM

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

01 1 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

018 Community Air Mon.

09B Sod & Seed

09C Garden & Flower Bed

09D Misc Restoration

19 Fuel.Oil.MIsc Fid Su

Labor Per Diem Equipment

$2,064.32

$214.99

$7,797.63 $60.75

$6,577.64 .$2,194.83

$6,066.34 $2,287.24

$10,346.02 $3,379.73

$280.13

$5,473.63 $3,069.25

$7,855.86

$331.88

$2,398.73 $782.37

$45.00

$40,939.30 $7,855.86 $12,431.16

Materials Subcontracts Analytical Other Fee

$729.79

$24.12

$3,150.00

$253.13 $1,307.25

$1,228.50

$733.30

$67.50

$90.00 $6,462.08

$896.63

$833.48

$1,060.19

$9,066.62 $6,462.08 $1,307.25

Extended

$2,794.11

$214.99

$7,882.50

$8,772.47

$11,503.58

$1,560.38

$14,954.25

$280.13

$9,276.18

$7,855.86

$399.38

$9,733.17

$896.63

$878.48

$1,060.19

$78,062.27

Tuesday. March 30. 2004 Page 1 of 1



V ProjectResonrcesIiu JTD Costs by Type

Ink

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

09B

09C

09D

100

4MB Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Maint.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Post-Const Maint

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Mon.

Asarco Support

Non-Billable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Fee

$3,

$13,

$41,

$37,

$125,

$354,

$168,

$439,

$5,

$95,

$304,

$9,

$2,

$74,

$22,

931.

163.

603.

783.

478.

125.

707.

$0.

555.

405.

564.

775.

116.

552.

$0.

041.

788.

Per Diem

43 $366.39

36

49

45

31

62

31

00

53

74

03

38

$241,401.06

55

79

00

52

62

19 Fuel.Oil.MIsc Fid Su

Equipment Materials Subcontracts Analytical Other Fee

$l

$42

$6,904.25 $18

$8,827.88 $8

$56,334.83 $3

$52,658.99 $3

$84.38

$90,134.51 $117

$81.00 $1

$3,080.25 $1

$92,947.04 $33

$4,592.25 $1

$534.96

$16,887.13 $11

$24

$8,379.09 $69

$49

,821

$150

,521

,939

,032

,741

,150

$796

,684

,374

,882

,760

,592

$0

,219

,827

,787

,744

.86

.94

.23

.18 $3,587.21

.86

.19

.00

.50 $16,341.75

.66

.80

.80

.81

.87 $122,092.88 $0.00

.00

.16 $134,630.46

.82

.97

$174,414.17

.64

Extended

$6,

$13,

$84,

$67,

$142,

$414,

$224,

$17,

$647,

$6,

$100,

$431,

$241,

$9,

$128,

$3,

$236,

$24,

$100,

$174,

$49,

119.

314.

124.

214.

339.

201.

516.

222.

374.

861.

527.

483.

401.

116.

277.

087.

$0.

778.

827.

955.

414.

744.

67

30

72

09

04

63

30

63

70

54

08

23

06

55

99

75

00

27

82

68

17

64

Tuesday. March 30, 2004 Page 1 of 2



'OY
Tnk-l Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,698,593.10 $241,767.45 $341,446.53 $391,029.29 $260,310.54 $16,341.75 $174,414.17 $3,123,902.84

Tuesday, March 30. 2004 Page 2 of 2


